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REVISED CONSTRUCTION DEADLINE APPROVED FOR
RECIPIENT OF MOBILITY FUND PHASE | SUPPORT

By this Public Notice, the Wireless Telecommunications Bureau and Wireline Competition
Bureau (“Bureaus”) announce that they have approved the request of the Mobility Fund Phase | support
recipient identified in Attachment A of this Public Notice to revise the construction deadline for 12 of its
Mobility Fund Phase | study areas in accordance with section 54.1006(b) of the Commission’s rules.*

On October 3, 2012, the Federal Communications Commission (Commission) announced the 795
winning bids and associated winning bidders for Mobility Fund Phase 1 support in Auction 901, and
established the deadline for winning bidders to submit their long-form applications.? In its long-form
application, the recipient identified in Attachment A sought Mobility Fund Phase I support to deploy 3G
service in its supported areas. An applicant authorized to receive Mobility Fund Phase | support that
indicated in its application that it would provide 3G service on its supported network is required to meet its
service and coverage requirements within two years after the date on which it was authorized to receive
support.® On July 18, 2013, based on the representations and certifications in its long-form application, the
Bureaus authorized support for the recipient’s winning bids.* The authorized recipient noted in its Mobility
Fund annual reports, timely filed on June 26, 2015, that it sought to change to 4G network deployment in
twelve (12) study areas.> On July 16, 2015, the authorized recipient submitted a supplement to its annual
report seeking to update and modify the project descriptions and timetable submitted with its long-form
application to reflect its decision to deploy a 4G network instead of a 3G network in the twelve study areas.®
Based on the change from deployment of a 3G network to deployment of a 4G network, the recipient
requested that, in those twelve study areas, it be subject to the three-year construction deadline provided for
buildout of 4G networks in Section 54.1006(b) of the Commission’s rules. After reviewing the recipient’s
revised project description and timetable, the Bureaus revise its deadline for construction to three years for
each area covered by the study areas listed in Attachment A in accordance with section 54.1006(b) of the
Commission’s rules.

147 C.F.R. § 54.1006(b).

2 Mobility Fund Phase I Auction Closes; Winning Bidders Announced for Auction 901, Public Notice, DA 12-1566,
27 FCC Rcd 12031 (2012).

347 C.F.R. § 54.1006(a).

4 See Mobility Fund Phase | Support Authorized for 54 Winning Bids, Public Notice, DA 13-1591, 28 FCC Rcd
10310 (2013).

® The SAC for these study areas include: 268001, 268002, 268003, 268005, 268006, 268008, 268012, 268013,
268014, 268015, 268018, and 268019.

6 East Kentucky Network, LLC d/b/a Appalachian Wireless Mobility Fund Supplemental Filing, WTB Docket No.
10-208, (filed July 16, 2015).
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We remind recipients that a winning bidder that has been authorized to receive Mobility Fund
Phase | support will be subject to a performance default payment if it fails or is unable to meet its
coverage requirement, other service requirements, or fails to fulfill any other term or condition of
Mobility Fund Phase | support.” The performance default payment for Auction 901 is ten percent of the
total level of support for which a winning bidder is eligible.2 Under the terms of the LOC, the
Commission will be entitled to draw upon the LOC upon a recipient’s failure to comply with the terms

and conditions upon which USF support was authorized.

Further Information Contact:

Universal Service Administrative Company
(USAC) - Disbursement Procedures

News Media

General Universal Service Information

Auction 901 Information
General Auction Information, Process, and
Procedures

Post-Auction Rules, Policies, and Regulations

Tribal Issues
Additional information for entities seeking to
provide service to Tribal lands and Tribal
governments

Accessible Formats
Braille, large print, electronic files, or
audio format for people with disabilities

This Public Notice contains the following Attachment:

hcinfo@usac.org

Wireless Telecommunications Bureau
Cecilia Sulhoff at (202) 418-0587

Wireline Competition Bureau,
Telecommunications Access Policy Division
Alexander Minard at (202) 418-7400

Auctions and Spectrum Access Division
Lisa Stover or Debbie Smith at (717) 338-2868

Audra Hale-Maddox at (202) 418-0660

Office of Native Affairs and Policy
(202) 418-2930
native@fcc.gov

Consumer and Governmental Affairs Bureau
(202) 418-0530 or (202) 418-0432 (TTY)

fccb04@fcc.gov

Attachment A: Study Areas with Revised Construction Deadlines

-FCC -

" Connect America Fund, WC Docket No. 10-90, Report and Order and Further Notice of Proposed Rulemaking,

FCC 11-161, 26 FCC Rcd 17663, 17814 11 460-61 (2011).

847 C.F.R. § 54.1006(f); Auction 901 Procedures Public Notice, 27 FCC Rcd at 4777-78 {1 189-92.
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